COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 02/27/2006

ESTIMATE SUMMARY 09:13:44
CONTID: C14612 ESTIMATE NO: 0005 FINL SPEC YR:2002
PCN: 14612-BID COFRS REPORTING CATEGORY: 6 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 47.5 DAYS TIME ALLOW: 50 WORK DAYS
US 85, 136th to Weld County Road #2 PERCENT TIME: 95.00 ORIG TIME ALLOW: 50 WORK DAYS

PROJECT NO: NH 0853-054

US 85 - 136th to Weld County Road #2

NAME OF ROAD: Us 85
PROJECT COUNTIES: ADAMS, REGION 6
CONTRACTOR:
BRANNAN SAND AND GRAVEL, LLC PAY PERIOD ENDING 02/27/2006 DATE TIME STARTED 06/27/2005
2500 E BRANNAN WAY DATE LET 12/23/2004 DATE WORK BEGAN 06/27/2005
DATE AWARDED 01/05/2005 DATE TIME STOPPED 10/28/2005
DATE CONTRACT EXECUTED 01/19/2005 DATE ACCEPTED 10/28/2005
DENVER CO 80229 303/273-9382 DATE NOTICE TO PROCEED 06/27/2005
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 1,923,692.23 PARTICIPATING $ 1,923,692.24 $ 11,665.57
AWARD PROJECT AMT: S  2,017,379.82 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE : 100.00% TOTAL EARNINGS 1,923,692.24 11,665.57
FUNDS AVAILABLE: $ -0.01 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 1,923,692.24 11,665.57
TOTAL CLAIMS: $ 0.00 RETAINAGE 0.00 30,260.70
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 1,923,692.24 41,926.27
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 1,923,692.24 41,926.27
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 41,926.27

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 14612-BID ESTIMATE RUN 02/27/2006
PROJECT: NH 0853-054 ESTIMATE NO: 0005 09:13:44
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0004 202-00090 REMOVAL OF DELINEATOR REMOVAL OF DELINEATOR 30.000 30.000
EACH 0.000 0.00
5.50000 30.000 165.00
0005 202-00200 *REMOVAL OF SIDEWALK 146.000 146.000
SY 0.000 0.00
30.80000 146.000 4,496.80
0010 202-00203 *REMOVAL OF CURB AND GUTTER 676.000 676.000
LF 0.000 0.00
8.51000 676.000 5,752.76
0015 202-00240 *REMOVAL OF ASPHALT MAT (PLANING) 170,383.000 170,383.000
SY 0.000 0.00
0.44000 170,383.000 74,968.52
0020 202-00250 *REMOVAL OF PAVEMENT MARKING 0.000 0.000
SF 0.000 0.00
2.13000 0.000 0.00
0025 202-00503 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE 45.000 45.000
SY 0.000 0.00
1,329.70000 45.000 59,836.50
0030 202-00810 *REMOVAL OF GROUND SIGN 11.000 11.000
EACH 0.000 0.00
103.78000 11.000 1,141.58
0035 202-00825 *REMOVAL OF FLASHING BEACON 8.000 8.000
EACH 0.000 0.00
149.15000 8.000 1,193.20
0040 202-04002 CLEAN CULVERT 1.000 1.000
EACH 0.000 0.00
531.88000 1.000 531.88
0045 203-01597 *POTHOLING 21.000 21.000
HOUR 0.000 0.00
109.66000 21.000 2,302.86
0050 208-00010 *EROSION BALES 76.000 76.000
EACH 0.000 0.00

13.56000 76.000 1,030.56
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PCN: 14612-BID ESTIMATE RUN 02/27/2006
PROJECT: NH 0853-054 ESTIMATE NO: 0005 09:13:44
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0055 208-00020 *SILT FENCE 2,825.000 2,825.000
LF 0.000 0.00
1.49000 2,825.000 4,209.25
0060 208-00045 CONCRETE WASHOUT STRUCTURE 3.000 3.000
EACH 0.000 0.00
438.45000 3.000 1,315.35
0065 208-00050 STORM DRAIN INLET PROTECTION 7.000 7.000
EACH 0.000 0.00
159.56000 7.000 1,116.92
0070 208-00205 EROSION CONTROL SUPERVISOR 16.000 16.000
HOUR 0.000 0.00
89.46000 16.000 1,431.36
0075 210-00815 *RESET SIGN PANEL 23.000 23.000
EACH 0.000 0.00
58.76000 23.000 1,351.48
0080 212-00006 *SEEDING (NATIVE) 0.000 0.000
ACRE 0.000 0.00
893.50000 0.000 0.00
0085 212-00047 *SOIL PREPARATION (SPECIAL) 0.000 0.000
ACRE 0.000 0.00
2,659.40000 0.000 0.00
0090 213-00003 *MULCHING (WEED FREE) 0.000 0.000
ACRE 0.000 0.00
1,276.60000 0.000 0.00
0095 213-00061 *MULCH TACKIFIER 0.000 0.000
1B 0.000 0.00
6.91000 0.000 0.00
0100 216-00037 *SOIL RETENTION BLANKET (COCONUT) 0.000 0.000
SY 0.000 0.00
2.93000 0.000 0.00
0105 304-06008 AGGREGATE BASE COURSE (CLASS 6) (SPECIAL) 2,516.000 2,516.000
cy 0.000 0.00

17.95000 2,516.000 45,162.20
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PCN: 14612-BID ESTIMATE RUN 02/27/2006
PROJECT: NH 0853-054 ESTIMATE NO: 0005 09:13:44
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0110 403-00720 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 100.020 100.020
TON 0.000 0.00
107.40000 100.020 10,742.15
0115 403-09121 *STONE MASTIC ASPHALT (FIBERS) (ASPHALT) 27,233.590 27,233.590
TON 0.000 0.00
47.64000 27,233.590 1,297,408.23
0120 411-10255 EMULSIFIED ASPHALT (SLOW-SETTING) 8,253.000 8,253.000
GAL 0.000 0.00
1.74000 8,253.000 14,360.22
0125 515-00400 *CONCRETE SEALER 45.000 45.000
sY 0.000 0.00
4.25000 45.000 191.25
0130 601-06150 *CONCRETE (PATCHING) 405.000 405.000
SF 0.000 0.00
2.66000 405.000 1,077.30
0135 608-00006 *CONCRETE SIDEWALK (6 INCH) 33.000 33.000
sY 0.000 0.00
32.44000 33.000 1,070.52
0140 608-00010 *CONCRETE CURB RAMP 114.000 114.000
sy 0.000 0.00
72.34000 114.000 8,246.76
0145 609-21020 *CURB AND GUTTER TYPE 2 (SECTION II-B) 706.000 706.000
LF 0.000 0.00
15.32000 706.000 10,815.92
0150 610-00030 *MEDIAN COVER MATERIAL (CONCRETE) 3,352.000 3,352.000
SF 0.000 0.00
4.15000 3,352.000 13,910.80
0151 612-00001 DELINEATOR (TYPE I) DELINEATOR (TYPE I) 216.000 216.000
EACH 0.000 0.00
12.10000 216.000 2,613.60
0152 612-00002 DELINEATOR (TYPE II) DELINEATOR (TYPE IT) 82.000 82.000
EACH 0.000 0.00

13.20000 82.000 1,082.40
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PCN: 14612-BID ESTIMATE RUN 02/27/2006
PROJECT: NH 0853-054 ESTIMATE NO: 0005 09:13:44

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0153 612-00003 DELINEATOR (TYPE III) DELINEATOR (TYPE III) 45.000 45.000
EACH 0.000 0.00
14.30000 45.000 643.50
0155 613-00300 *3 INCH ELECTRICAL CONDUIT 120.000 120.000
LF 0.000 0.00
32.49000 120.000 3,898.80
0160 613-01200 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 800.000 800.000
LF 0.000 0.00
3.91000 800.000 3,128.00
0165 613-07000 *PULL BOX (SPECIAL) 7.000 7.000
EACH 0.000 0.00
312.45000 7.000 2,187.15
0170 613-10000 *WIRING 1.000 1.000
LS 0.000 0.00
1,835.48000 1.000 1,835.48
0175 614-00011 *SIGN PANEL (CLASS I) 5.000 5.000
SF 0.000 0.00
20.94000 5.000 104.70
0180 614-00012 *SIGN PANEL (CLASS II) 55.000 55.000
SF 0.000 0.00
24.34000 55.000 1,338.70
0185 614-01582 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND) (POST AND 130.000 130.000
SLIPBASE)
LF 0.000 0.00
27.56000 130.000 3,582.80
0190 614-72872 *LOOP DETECTOR (MICRO TYPE) 2.000 2.000
EACH 0.000 0.00
372.67000 2.000 745.34
0195 614-72875 *LOOP DETECTOR WIRE 2,664.000 2,664.000
LF 0.000 0.00
1.96000 2,664.000 5,221.44
0200 614-72878 *TRAFFIC SIGNAL VEHICLE DETECTOR AMPLIFIER (LOOP TYPE) 4.000 4.000
EACH 0.000 0.00
1,414.26000 4.000 5,657.04
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PCN: 14612-BID ESTIMATE RUN 02/27/2006
PROJECT: NH 0853-054 ESTIMATE NO: 0005 09:13:44
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0205 614-72882 *TRAFFIC SIGNAL VEHICLE DETECTOR (MICRO TYPE) 4.000 4.000
EACH 0.000 0.00
468.71000 4.000 1,874.84
0210 614-80000 *FLASHING BEACON 8.000 8.000
EACH 0.000 0.00
1,185.20000 8.000 9,481.60
0215 614-80385 *RUMBLE STRIP 24,646.000 24,646.000
LF 0.000 0.00
0.49000 24,646.000 12,076.54
0220 625-00000 CONSTRUCTION SURVEYING 1.000 1.000
LS 0.000 0.00
5,850.69000 1.000 5,850.69
0225 626-00000 *MOBILIZATION 1.000 1.000
LS 0.000 0.00
42,455.73000 1.000 42,455.73
0230 626-01000 PUBLIC INFORMATION SERVICES 1.000 1.000
LS 0.000 0.00
2,394.67000 1.000 2,394.67
0235 627-00005 *EPOXY PAVEMENT MARKING 285.000 285.000
GAL 0.000 0.00
73.67000 285.000 20,995.95
0240 627-00012 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 804.000 508.000
GAL 296.000 4,801.12
16.22000 804.000 13,040.88
0245 627-01000 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE A) 3,165.000 3,165.000
SF 0.000 0.00
9.57000 3,165.000 30,289.05
0250 627-30330 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 280.000 280.000
(XWALK-STOPLINE
SF 0.000 0.00
9.57000 280.000 2,679.60
0255 630-00000 *FLAGGING 1,313.000 1,313.000
HOUR 0.000 0.00

21.28000 1,313.000 27,940.64
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PCN: 14612-BID ESTIMATE RUN 02/27/2006
PROJECT: NH 0853-054 ESTIMATE NO: 0005 09:13:44
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0260 630-00003  *UNIFORMED TRAFFIC CONTROL 22.000 22.000
HOUR 0.000 0.00
69.14000 22.000 1,521.08
0265 630-00004  *TRAFFIC CONTROL VEHICLE 1.000 0.576
EACH 0.424 2,525.80
5,957.08000 1.000 5,957.08
0270 630-00007  *TRAFFIC CONTROL INSPECTION 25.000 25.000
DAY 0.000 0.00
31.91000 25.000 797.75
0275 630-00012  *TRAFFIC CONTROL MANAGEMENT 35.000 35.000
DAY 0.000 0.00
329.77000 35.000 11,541.95
0280 630-80001  *FLASHING BEACON (PORTABLE) 4.000 3.600
EACH 0.400 255.30
638.26000 4.000 2,553.04
0285 630-80337  *BARRICADE (TYPE 3 M-C) (TEMPORARY) 0.000 0.000
EACH 0.000 0.00
367.00000 0.000 0.00
0290 630-80341  *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 0.000 0.000
EACH 0.000 0.00
40.42000 0.000 0.00
0295 630-80342  *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 61.000 54.900
EACH 6.100 434.75
71.27000 61.000 4,347.47
0300 630-80343  *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 19.000 17.100
EACH 1.900 157.64
82.97000 19.000 1,576.43
0305 630-80344  *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 120.000 108.000
SF 12.000 178.68
14.89000 120.000 1,786.80
0310 630-80355  *PORTABLE MESSAGE SIGN PANEL 2.000 1.800
EACH 0.200 1,063.76

5,318.82000 2.000 10,637.64
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PCN: 14612-BID ESTIMATE RUN 02/27/2006
PROJECT: NH 0853-054 ESTIMATE NO: 0005 09:13:44

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0315 630-80358 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 2.000 1.800
TYPE)
EACH 0.200 148.93
744.64000 2.000 1,489.28
0320 630-80360 *DRUM CHANNELIZING DEVICE 30.000 27.000
EACH 3.000 127.65
42.55000 30.000 1,276.50
0325 630-80380 *TRAFFIC CONE 349.000 314.100
EACH 34.900 482.67
13.83000 349.000 4,826.67
0330 630-80520 *MOBILE PAVEMENT MARKING ZONE 1.000 1.000
DAY 0.000 0.00
106.38000 1.000 106.38
0335 630-85040 *IMPACT ATTENUATOR (TRUCK MOUNTED ATTENUATOR) 2.000 1.800
(TEMPORARY)
EACH 0.200 1,489.27
7,446.34000 2.000 14,892.68
0340 700-70010 F/A MINOR CONTRACT REVISIONS 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0345 700-70021 F/A ON-THE-JOB TRAINEE 0.000 0.000
HOUR 0.000 0.00
1.00000 0.000 0.00
0350 700-70025 F/A QUALITY INCENTIVE PAYMENT 59,434.240 59,434.240
FA 0.000 0.00
1.00000 59,434.240 59,434.24
0355 700-70028 F/A ESB PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0360 700-70034 F/A ROADWAY SMOOTHNESS 9,096.160 9,096.160
FA 0.000 0.00
1.00000 9,096.160 9,096.16
0365 700-70310 F/A LANDSCAPING 0.000 0.000
FA 0.000 0.00

1.00000 0.000 0.00
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PCN: 14612-BID ESTIMATE RUN 02/27/2006
PROJECT: NH 0853-054 ESTIMATE NO: 0005 09:13:44
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0370 700-70380 F/A EROSION CONTROL 0.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00

CAT 0200 CURRENT AMT $ 1,896,789.66 $ 11,665.57 % 1,896,789.66

CAT NO0400 CONSTRUCTION ENGINEERING

0375 620-00001 FIELD OFFICE (CLASS 1) 1.000 1.000
EACH 0.000 0.00
20,323.20000 1.000 20,323.20
0380 620-00011 FIELD LABORATORY (CLASS 1) 1.000 1.000
EACH 0.000 0.00
6,047.49000 1.000 6,047.49
0385 620-00020 SANITARY FACILITY 1.000 1.000
EACH 0.000 0.00
531.88000 1.000 531.88
CAT 0400 CURRENT AMT $ 26,902.57 $ 0.00$ 26,902.57

PROJECT TOTAL CURRENT AMT § 1,923,692.23 3 11,665.57 $ 1,923,692.23



